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297207AUGUST 13, 1992

PETER GURIA, CSC REGION V, RSI, GROSSE HE, HI
DATE:
FROM:
TO:
D. DIETRICH/AIIN: T. JOHNSON, USEPA, OSWER,WASH.D.C (VIA FAX)
R. BOWDEM, CHIEF, EERB, CHICAGO, IL (VIA FAX)
R. POWERS;, EERB, CHIEF RS-I, (MI-OH), GROSSE HE, MI (VIA FAX)
M. MCCUE/ATTN: L. LEVEQUE, OFF. PUB. AFF. CHICAGO. IL (VIA FAX)
T. KRUEGER-AT3N: T. BRANIGAN, ORC, CHICAGO, IL (VIA FAX)
L. BEASELY, EERB, ESS, CHICAGO, IL (VIA FAX)
P. fT.TTJA, MttJR ERD, P.O. BOX 30028, LANSING, MI 48909 (US MAIL)
M. VANDEPLAAN, MOOR, 38980 SEVEN MILE RD,LIVONIA,MI 48152. (US MAJL)
DEPUTY CHIEF FIRE OPER. , DETROIT FIRE DEPT (VIA FAX)
P. M*X, EETROIT EEPT. CCMM. & IND. HHGIENE, CTIY OF DET... (VIA IAX)

SUBJECT: ENUHPRISE OIL REMNAL ACTION, EETODIT. MI
POLSEP NO.: #8 SITE ID: PG D.O.: 7640-05-232
RESPONSE AUIHORITY: CERCLA NPL S3XCUS: NO
LA3T1UCE: 42 23'47" LONGITUDE: 83 07'28"
SIAPT EME: 06/16/92
COMPLETION ERIE:

1. SITUATION:
A. WEATHER: SINMY AND VftRM, TEMPERATURES RANGING FROM UPPER

70»S TO LOW 90'S. MODERATE WEST-NORTHWEST WINDS 5-10
MPH. SCATTERED SHOWERS WEDNESDAY AND THURSDAY EVENING.

E. SECURITY SERVICE PR0VIDIN3 24 HOUR GUARD PROTECTION;
SITE HAS REWtlHED SECURE.

C. PHASE I ACTIVITIES NEARING COMPLETION. EXTENT OF
CCNIAMTNATION (EOC) STUDY SCHEDULED TO BEGIN 8/17.

2. ACTIONS TAKEN:
A. TWO TAT FIELD CHEMISTS MOBILIZED TO SITE FCR SET UP OF

PORTABLE (3fi CHROMATOGRAPH TO BE UTILIZED FOR FIELD
SCREENING DURING EX STUDY 8/10. SET UP OF FIELD
SCREENINS INSTRUMENTS OCMPLETED 8/12. CNE TAT FIELD
CHEMIST DEMBED 8/12.

B. REMOVAL OF FREE LIQUIDS FROM ON-SITE CONTAINMENr AREAS
CNGOrNG. LIQUIDS PROCESSED THROUGH OIL/WATER SEPARATOR
AND CONSOLIDATED TNIO DESIGNATED HOLDING TANKS.

C. CREW GRUBBED ON-SITE SOU. TO LOCATE MISCELLANEOUS METAL
DEBRIS AND PROCESS PIPING. DBGON OF METAL DEBRIS
COMPLETED. LOADED AND SHIPPED ONE 60 YD3 ROLLOFF BOX OF
DECONNED SCRAP METAL FCRJECLAMATIQN ON 8/11. 36
RCLLOFTS HAVE BEEN SHIPPED TO DATE.

D. ODTT.fcL'TtD AND SHIPPED TWO SUB-SURFACE SOIL COMPOSITE
SAMPLES FOR SITE OlARACTERIZATiaN ANALYSIS 8/11.

E. REMOVED A03JWLATED SLUDGE AND DEBRIS FROM SUMP IN
MAINTENANCE GARAGE 8/11. SLUDGE STAGED FOR BIO
REMEDIATICN.

F. REMOVED DEBRIS FROM ABANDONED EAST BUILDING 8/11.
CCMPLSTED DECONTAMINATION OF FLOOR 8/12.

G. DECONNED FRONT EN) LOADER FOR DEHBE. RENTAL COMPANY
TO CONDUCT FgEVENTATrVE MAINTENANCE. REPIACEMENT FRONT
END LOADER MQBED 8/12.
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H. 06C AND OPA ATTENDED LOCAL NEGHBORHDOD ASSOCIATION
MEETING TOR SITE RELATED ACTIVITIES BRIEFING CN 8/11.

I. SITE ENFORCEMENT fflOTODOOMNaTlCK LOO PREPARED TOR DOJ
8/12.

J. BBQAN DETOHMCNATICN OF CONCRETE DEBRIS FOR REMOVAL
8/13.

3. PLANS:
A. DRILLING SUECONJSACTOR TO MOBILIZE 8/17 TO BEGIN SOIL

BOREHOLE PLACEMENT AND SWPUNG FOR EDC STUDY. FINAL
GRID SAMPLING POINTS TO BE PLACED AT 1HIS TIME. EXPECT
SAMPLING TO BE COMPLETED 8/19.

E. BEGIN rTKTn SCREENQJG OF SOIL SAMPLES TO MINIMIZE NUMBER
TO BE SENT TO IAB TOR OGNFIFMWiaN ANftLYSIS.

C. CCKTINUE SKIM1ING OIL tt«CM PCNDED HPflER, (gXTPLPMBMT
STRUCTURES NO INTERCEPTOR TREN3i AS NEEDED. OIL TO BE
PROCESSED TflFDUCJi OZL/WMOER SEPARATOR.

D. AWAITING AlWLTOICAL RESULTS TOR FPE/EtASHC, OCW-
FINE/#2 OIL DEBRIS WA9TE3IREAMS , AND SOIL COMPOSITE
SAMPLES. APPROWL AND SHIWENT OP COAL FINE/#2 OIL
DEBRIS EXPECTED WEEK OT 8/17.

E. REXIARIFICATION OF RFP SPECIFICATICNS TO RESPECTIVE
BIOREMEDIATION SUBCCWIRACTORS. BEST AND FD«L OFFERS TO
BE RECEIVED 8/18. SELECTION OF BIO CONTRACTOR TO
FOLLOW IMMEDIATELY UPON REVIEW OF PROPOSALS.

F. DBOON GROSS CONTAMINATED CONCRETE. SUBCCNTRACTOR
TO PULVERIZE AND REJCWE DBXXMJED CXRCREOE WEEK OF
8/17 FOR RECYCLING.

CJ. IT CORP. , OSC, AND TAT DEMCBE 8/13 FOR WEEKEND. SITE
ACTIVITIES TO RESUME 8/17 AT 0800 HOURS.

4. KKY ISSUES:

A. IT CORP. CONTINUES TO DELAY PHASE II OF CLEAN UP -
BIOREMEDIATION. BID PROPOSAL STILL UNDER REVIEW BY
THE CINCINNATI OFFICE. RECLARIFICATION TO RFP BEFORE
SUBCONTRACTOR CAN BE

5. ESTUWTED COSTS: (AS OF 8/11/92 - 1900-55):

BUDGETED TOTAL TO DATE REMMNIN3

EROS $1,200,000.00 *$325,660.47 $ 874,339.53

TAT $ 342,000.00 **$ 81,933.77 $ 260,066.23

EE* $ 163,400.00 $ 13,020.00 $ 150,380.00

TOTAL: $1,705,400.00 $420.614.24 $1,284,785.76

* THIS INCLUDES $ 99,369.69 IN AWAIT BILLS.
** TAT COST INCLUDES MULTIPLIER


